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REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION PER
RESOLUTION G-03-19, FOR LOCAL STIP PROJECT
WAIVER-03-61

ISSUE:

The California Transportation Commission (Commission) allocated construction funds totaling
$1,046,000 for a project in the City of Los Angeles as shown on the attachment. The City
awarded the contract, but does not anticipate completing the project by the completion deadline.
The attachment shows the details of the project and the delays that have resulted in the extension
request. The project sponsor requests an extension, and the planning agency concurs.

RECOMMENDATION:

The Department of Transportation’s recommendation is shown on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that after a contract is awarded, the
implementing agency has up to 36 months to complete the contract. The Guidelines further
stipulate that the Commission may approve a waiver to the timely use of funds deadline one time
only for up to 20 months in accordance with Section 14529.8 of the Government Code.
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Time Extension/Waiver — Project Completion Deadline
Local Streets and Roads Projects

Program Year 2003/2004
[Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
TOTAL
Reason for Project Delay:
1 City of Los Angeles $0 12 months
Los Angeles 30
$0 08/29/2005
PPNO: 2864 $1,046
Citywide Streetscape $1,046 Support — meets STIP guidelines
Improvement

This project, consisting of multiple sites, was approved for construction on August 28, 2001 by the Federal Highway
Administration. As of April 30, 2004, invoices have been submitted for a majority of the funds, with only three major
elements yet to be completed.

Progress towards finalizing the remaining work has been hampered by unforeseen site conditions requiring additional
geotechnical consideration of slope stability and by the unpredictability of heightened security levels affecting work on sites
in proximity to the Federal Building. The City believes that an additional 12 months, to August 2003, should provide
sufficient time to complete the project.

The three unfinished project elements are:

(1) Sidewalk Repair at Figueroa Street — This section of the sidewalk lies directly below a 30-foot high slope. The
portion of the sidewalk at the toe of the slope is buried under years of slough soil materials. The alternative to
include a $400,000 retaining structure is cost ineffective and prohibitive. Slope stability concerns necessitated
further investigation and additional consultation with the City’s Geotechnical Section. It has since been
determined that a retaining structure is not necessary.

(2) Go For Broke Monument Pedestrian Walkway — The proposed walkway will channel pedestrian traffic from the
monument through an existing parking lot to the adjacent sidewalk on Temple Street. The City’s various
departments, including Public Works as project sponsor, General Services and property owner, and
Transportation as traffic consultant, are finalizing the modification design. Work will include the relocation of
fences, restriping of parking stalls, and the construction of a new concrete walkway.

(3) Sidewalk Repair Adjacent to the 200 N Main Street Federal Building — Due to security concerns, concrete K-
rails have been placed along the curb line around the Federal building. The City is required to obtain Federal
approval prior to repairing the adjacent sidewalks. As of April 20, 2004, the City has successfully repaired the
sidewalk at the corner of Los Angeles and Temple Streets. However, work has not commenced on the sidewalk
on Aliso Street between Los Angeles and Alameda Streets. The City is currently finalizing the worksite security
sequence and procedure with the federal representative.




